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MEMORANDUM FOR: Director of Data Processing ) Yt
FROM : |
Deputy Chief, Special Projects Staff/ODP
SUBJECT : Special Projects Staff Weekly Status

Report for Week Ending 13 October 19381

1. SAFE

A. On 5-6 October, the COINS Project Management
Office held a conference to review COINS security and related
problems. | ] the SAFE COTR, gave a briefing on
the SAFE Project experience with commuynications security. The
briefing's response indicated a high degree of interest in the
SAFE expeﬁs'nce.

B. On 7 October, two CSPO representatives attended a
briefing sponsored by ORD on the status of a wideband communications
system installed at the | | 25X1
[ | representatives had been invited by ORD to
give a briefing on the system with special emphasis on the technical
control techniques being used. COMSEC representatives and a

representative of the | | also attended the briefing. The
presentation was of direct interest to gll parties because the
lsvstem is very similar to both the | 25X1

~|systems and involves some of the same major

vendors. The system contains 13 miles of cable which have been

in use for 2 years and the system is only partially complete. The
technical control facility consists partially of off-the-shelf

procured equipment with the remainder developed in~house by 25X1
It provides effective monitoring of major components throughou he
system. The briefers handed out copies of complete software and
engineering manuals for the system to the attendees.

C. Work continued during the week on the installation of
the first Burroughs computer in the Northside Computer Center by
Burroughs personnel. Diagnostic tests and adjustments are winding
up with a benchmark run scheduled for 15 October. Turnover to
TRW for acceptance testing is scheduled for 19 October. ODP
personnel from the SAFE Computer Operations Branch have begun
labeling switches and power panels in the facility.
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D. On 8 October, | ] SAFE Project Director, 25X1
met with | of the Defense Mapping Agency (DMA). The
purpose of the meeting was to discusg various procurement/
contracting options under consideration at DMA.
| | 25X1

2. ADSTAR

a. [_]and the Government reached a mutual
agreement on the legibility criteria to be used for acceptance
of OCR's ADSTAR System.

B. The Interface System Design (Volume IV) was
delivered on 9 October 1981.
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